








A variance to complete streets is anticipated due to the removal of the bike lanes.

Complete Streets - Bicycle, Pedestrian, and/or Transit Standard Warrants:                       
Warrants met: ☐ None         ☐  Bicycle        ☐ Pedestrian     ☐ Transit
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* See Meeting Notes and E-mails for additional information. 

* See Traffic Analysis Summary Charts for additional information. 

Traffic Study & Concept Synopsis:       8-21-2015 

• 10-24-2014 - Revised GDOT traffic volumes completed.  

• 12-12-14 - Stantec prepared revised traffic study - Scenario 3 with Improvements 

recommended. 

• 12-12-14 Traffic Analysis Summary Chart was completed and is included following the Synopsis. 

o Scenario 2 – Is a reduced scope layout proposed by  Athens Clarke County (ACC). 

o Scenario 3 – Is the approved GDOT Concept with reductions requested by ACC. 

� Reduced impacts to the commercial properties west of Huntington Road. 

� Added a left turn ingress access point to the Publix Shopping Center on the east 

end of the project. 

o Scenario 2 & 3 “With Improvements” includes recommended improvements at the 

Timothy Rd/Mitchell Bridge Rd (TR/MBR) Intersection. 

• 2-19-2015 – The Traffic Study and Layouts were presented to District 1.  The Scenario 3 with 

improvements produced acceptable LOS at all intersections.  The project layout was then 

revised to include the TR/MBR Intersection improvements. 

• 4-16-2015 - The Scenario 3 layout with improvements was presented to FHWA.  FHWA 

concluded that the TR/MBR Intersection improvements needed to be included in concept and 

environmental document to meet Logical Termini requirements.   

• 7-1-2015 - The Scenario 3 layout with improvements was presented to ACC for concurrence.  

ACC requested that GDOT reduce traffic and reduced lanes through the interchange. 

• 7-22-2015 - GDOT reevaluated and reduced traffic volumes were completed. 

• 8-11-2015 - Stantec analyzed reduced traffic volumes. 

o Scenario 2 & 3  

� Scenario 2 & 3 without improvements to TR/MBR Intersection were selected to 

analyzed and determine if improvements at TR/MBR the intersection were 

needed due to the reduced traffic.  

o Created Scenario 4 with improvements to TR/MBR Intersection. 

� Scenario 4 is Scenario 3 with a reduced lane in each direction through the 

interchange generally from Huntington Road to Jennings Mill Road. 

• 8-11-2015 Traffic Analysis Summary Chart was completed and is included following the Synopsis. 

o Results show that Scenario 2 produces LOS Es and Fs for certain movements in the 

Huntington Road, Southbound Ramp and TR/MBR Intersections. 

o Results show that Scenario 3 produced acceptable LOS at all intersections and did not 

require improvements to TR/MBR.  

o Results show that Scenario 4 produced acceptable LOS at all intersections. 

o Improvements to TR/MBR are not proposed since Scenario 3 produced acceptable LOS 

and improvements are not required with the reduced traffic. 

� Scenario 4 without improvements to TR/MBR Intersection is selected as the preferred Alternate. 

 

Conclusion:  Since Scenario 3 produced acceptable LOS at TR/MBR in the final analysis, and Scenario 

3 and Scenario 4 includes the same added lanes between Jennings Mill Rd to TR/MBR, Scenario 4 

will provide acceptable LOS at TR/MBR intersection. 



December 12, 2014 
Shawn Fleet 
Page 2 of 28  

Reference: Atlanta Highway at SR 10 Loop Traffic Analysis Summary 

 

 
# (#) – No value calculated by Synchro  F (##) – Delay calculated by Synchro greater than 300 second

AM PM AM PM AM PM AM PM AM PM AM PM AM PM AM PM AM PM
Overall A (3.1) A (4.2) A (3.3) A (4.7) A (4.0) A (6.5) A (4.2) A (5.2) A (4.3) A (6.3) A (4.5) A (8.4) A (4.9) A (6.6) A (4.5) A (8.1) A (4.9) A (8.7)

EB A (2.9) A (3.5) A (3.2) A (4.4) A (3.3) A (5.0) A (3.0) A (5.0) A (4.4) A (5.6) A (4.7) A (6.8) A (4.5) A (6.7) A (4.7) A (6.7) A (4.7) A (6.7)
WB A (1.3) A (0.8) A (1.2) A (1.0) A (2.5) A (4.1) A (3.9) A (1.4) A (2.1) A (1.8) A (2.1) A (5.6) A (3.4) A (2.0) A (2.3) A (5.5) A (3.1) A (6.7)
SB D (42.5) D (43.7) D (41.7) D (43.7) D (44.1) D (43.2) D (39.9) D (43.2) D (40.8) E (55.7) D (39.2) D (49.6) D (43.0) D (46.8) D (39.2) D (46.8) D (39.2) D (46.8)

Overall B (17.5) D (39.9) B (18.3) D (45.6) B (16.6) D (41.6) B (14.8) C (31.5) C (22.3) F (104.0) C (21.2) E (66.3) B (16.7) D (41.4) B (19.3) D (37.5) B (16.8) C (33.0)
EB B (14.8) C (32.7) B (16.6) C (33.9) B (14.8) D (40.2) A (9.7) C (27.5) C (21.7) F (88.7) C (26.8) D (43.1) B (12.1) C (31.3) B (13.5) E (57.3) B (11.8) C (32.5)
WB A (9.0) C (31.8) A (8.7) C (32.8) A (6.5) C (21.2) A (9.9) C (24.8) B (11.5) F (103.5) A (5.9) E (59.8) B (10.5) C (28.8) A (4.8) C (20.7) B (12.6) C (25.1)
NB D (53.7) D (44.5) D (53.4) E (56.6) E (56.8) D (42.1) D (51.2) D (42.4) D (52.7) F (88.8) D (49.4) D (53.4) E (55.0) D (41.0) F (140.5) D (51.3) D (49.6) D (35.3)
SB E (57.2) E (74.3) E (58.3) F (99.4) E (55.0) F (103.1) D (47.7) D (53.6) E (63.7) F (138.9) D (50.4) F (132.0) D (51.6) F (96.1) D (46.5) D (45.1) D (46.7) E (55.7)

Overall C (23.6) D (40.0) C (27.1) E (60.7) C (23.4) C (27.6) A (9.7) B (10.6) D (36.8) F (123.3) C (29.0) E (58.0) B (11.5) B (13.5) C (31.4) D (51.3) B (11.0) B (13.7)
EB B (16.3) D (35.4) B (19.0) E (69.2) B (18.5) B (19.6) A (6.8) A (6.7) C (31.2) F (132.3) C (23.9) E (66.3) A (8.7) A (8.8) C (28.3) D (49.7) A (8.4) B (10.6)
WB B (15.1) C (34.1) C (22.4) D (42.6) A (9.9) C (20.9) A (5.1) B (10.9) B (19.5) F (103.9) B (17.3) C (33.2) A (7.0) B (15.2) B (18.4) C (31.7) A (6.2) B (13.4)
SB D (44.9) E (60.3) D (46.3) E (75.3) D (44.5) E (56.5) B (19.1) B (18.5) E (62.3) F (139.4) D (48.8) F (85.0) C (20.6) C (20.9) D (48.8) F (90.2) B (19.7) C (20.9)

Overall A (7.6) A (8.7) A (8.3) B (11.1) B (12.5) A (9.7) A (7.0) A (8.0) B (11.3) B (18.2) B (12.8) B (15.0) A (7.2) A (7.2) B (12.8) B (14.7) A (7.4) A (9.2)
EB A (5.5) A (5.4) A (6.7) A (3.8) A (4.7) A (3.8) A (4.7) B (11.0) B (11.7) A (9.0) A (5.5) A (4.7) A (4.1) A (4.0) A (5.6) A (6.0) A (4.2) A (9.2)
WB A (3.0) A (6.9) A (3.1) A (4.3) A (2.1) A (1.2) A (2.3) A (1.6) A (4.2) A (9.9) A (2.3) A (9.9) A (2.5) A (5.2) A (2.0) A (9.4) A (4.8) A (5.5)
NB C (20.4) C (20.7) C (20.5) D (45.6) D (49.4) D (45.6) C (20.4) B (19.5) C (20.7) E (60.4) D (48.0) D (51.2) C (22.3) B (19.6) D (48.0) D (47.6) C (20.0) B (19.6)

Overall B (14.8) B (14.7) C (31.0) F (117.9) - - - - F (##) F (120.8) - - - - - - - -
EB A (0.1) A (0.3) A (0.1) A (0.4) - - - - A (0.1) A (0.6) - - - - - - - -
WB A (1.4) A (0.6) A (1.4) A (0.7) - - - - A (2.1) A (1.0) - - - - - - - -
NB F (148.9) F (235.6) F (##) F (##) - - - - F (##) F (##) - - - - - - - -
SB B (10.0) B (17.1) B (10.3) B (19.3) - - - - B (10.8) C (25.8) - - - - - - - -

Overall - - - - A (0.0) A (0.0) # (#) # (#) - - A (0.0) A (0.1) # (#) # (#) A (0.0) A (0.1) # (#) # (#)
EB - - - - A (0.0) A (0.0) # (#) # (#) - - A (0.0) A (0.0) # (#) # (#) A (0.0) A (0.0) # (#) # (#)
WB - - - - A (0.0) A (0.0) # (#) # (#) - - A (0.0) A (0.0) # (#) # (#) A (0.0) A (0.0) # (#) # (#)
SB - - - - A (9.4) B (11.9) # (#) # (#) - - A (9.6) B (13.2) # (#) # (#) A (9.6) B (13.2) # (#) # (#)

Overall - - - - A (5.8) A (4.5) A (6.1) A (4.6) - - A (6.3) A (7.3) A (7.3) A (6.5) A (6.5) A (7.9) B (12.1) A (7.3)
EB - - - - A (3.5) A (2.7) A (5.3) A (3.2) - - A (2.1) A (4.1) A (7.1) A (5.7) A (2.5) A (4.7) B (10.8) A (4.6)
WB - - - - A (1.7) A (3.3) A (5.8) A (5.6) - - A (4.7) A (5.4) A (4.9) A (4.9) A (4.4) A (6.9) A (6.1) A (7.3)
NB - - - - C (32.2) C (28.2) B (12.7) A (6.0) - - D (37.3) D (46.1) B (15.2) C (26.1) D (37.3) D (39.4) D (37.5) C (26.1)
SB - - - - A (0.0) A (0.5) A (0.0) A (0.1) - - A (0.0) A (0.3) # (#) A (0.3) # (#) A (0.2) # (#) A (0.3)

Overall B (19.7) D (46.7) C (20.6) E (59.1) B (15.3) D (49.7) C (20.9) D (51.7) C (26.3) F (99.3) B (19.5) F (85.5) C (25.2) F (92.1) B (17.0) D (53.4) B (18.0) D (54.7)
EB B (12.2) C (33.4) B (12.7) C (32.2) A (4.3) C (26.2) B (15.2) C (32.2) B (19.9) E (56.1) B (11.3) D (46.0) B (19.4) D (49.6) A (9.1) C (29.8) B (10.6) D (37.4)
WB C (22.5) D (49.7) C (22.7) E (74.8) B (15.2) E (59.2) B (15.4) E (59.6) C (26.6) F (133.0) B (17.7) F (107.1) B (17.7) F (124.2) B (17.1) E (72.6) B (17.4) E (68.1)
NB D (42.5) E (69.4) D (44.0) F (87.4) D (48.9) E (75.2) D (45.3) E (74.9) D (47.5) F (125.4) D (48.4) F (117.0) D (52.8) F (120.5) D (40.7) E (59.0) D (40.6) E (58.6)
SB C (27.6) D (47.1) C (30.1) E (56.4) C (32.1) F (95.1) C (29.5) E (56.7) C (32.8) F (96.5) C (29.5) F (99.8) C (32.9) F (88.5) C (29.5) E (64.6) C (29.5) E (62.7)

2041 Build with Improvements

Intersection
Scenario 2 Scenario 3 Scenario 2 Scenario 3 Scenario 2 Scenario 3

LOS / Delay Summary Table 2014 Existing 2021 No-Build
2021 Build

2041 No-Build
2041 Build

Atlanta Hwy. @
Jennings Mill Rd.

Atlanta Hwy. @
Mitchell Bridge Rd. / Timothy 

Rd.

Atlanta Hwy. @
GA Square Mall Dr.

Atlanta Hwy. @
Huntington Rd.

Atlanta Hwy. @
SR 10 Loop SB Ramps

Atlanta Hwy. @
SR 10 Loop NB Ramps

Atlanta Hwy. @
Logan's Roadhouse Driveway / 

Jennings Mill Rd.

Atlanta Hwy. @
Logan's Roadhouse Driveway
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Reference: Atlanta Highway at SR 10 Loop Traffic Analysis Summary

AM PM AM PM AM PM

Overall A (3.7) A (6.5) A (4.2) A (6.9) A (3.9) A (6.8)

EB A (3.4) A (6.4) A (3.6) A (6.4) A (3.4) A (5.7)

WB A (3.0) A (4.0) A (4.2) A (4.8) A (3.6) A (5.6)

SB D (38.7) D (44.9) C (34.6) D (44.9) C (34.0) D (43.3)

Overall C (28.2) D (48.0) B (17.7) C (24.0) B (19.4) C (24.5)

EB D (39.6) E (76.2) B (16.3) C (22.1) B (18.2) C (23.4)

WB A (6.8) B (10.7) A (9.9) B (15.6) B (11.9) B (15.3)

NB E (58.3) D (53.3) D (50.2) D (49.6) D (49.8) D (49.9)

SB E (57.6) F (83.7) D (51.1) D (50.2) D (51.2) D (51.4)

Overall C (27.5) D (44.8) B (11.5) B (13.6) B (13.0) B (18.3)

EB C (21.1) D (35.3) A (9.8) B (12.1) B (12.0) B (11.1)

WB B (18.0) D (38.6) A (6.4) B (12.1) A (6.8) B (12.0)

SB D (48.9) E (70.9) B (19.5) B (18.1) C (20.5) D (38.4)

Overall B (13.2) B (12.6) A (7.5) A (7.6) A (7.4) A (8.5)

EB A (5.6) A (3.7) A (4.3) A (4.6) A (4.4) A (7.6)

WB A (2.7) A (3.4) A (5.2) A (4.5) A (4.5) A (2.8)

NB D (52.0) D (45.7) C (20.3) B (19.0) C (20.4) B (19.9)

Overall - - - - - -

EB - - - - - -

WB - - - - - -

NB - - - - - -

SB - - - - - -

Overall A (0.0) A (0.1) # (#) # (#) A (0.0) A (0.0)

EB A (0.0) A (0.0) # (#) # (#) A (0.0) A (0.0)

WB A (0.0) A (0.0) # (#) # (#) A (0.0) A (0.0)

SB A (0.0) B (10.7) # (#) # (#) A (0.0) A (9.0)

Overall A (7.0) A (6.9) A (9.9) A (6.0) B (10.8) A (6.1)

EB A (4.1) A (5.0) A (7.2) A (5.4) B (10.6) A (3.8)

WB A (3.3) A (4.0) A (8.8) A (3.5) A (4.7) A (5.9)

NB D (37.4) C (34.0) C (31.6) C (22.3) C (32.4) C (22.3)

SB A (0.1) A (0.4) A (0.1) A (0.4) A (0.1) A (0.4)

Overall B (13.9) D (37.4) B (15.2) D (40.8) B (13.1) C (31.0)

EB A (4.8) C (21.5) A (7.6) C (31.2) A (6.2) C (22.2)

WB B (15.8) D (46.1) B (19.3) D (51.8) B (13.9) C (32.6)

NB D (48.4) E (56.2) D (41.5) D (51.0) D (39.5) D (44.0)

SB C (26.0) D (46.1) C (22.5) D (38.1) C (23.5) D (37.7)

2041 Build

Scenario 2 Scenario 3

Scenario 4 (with 

Improvements)

Atlanta Hwy. @

Jennings Mill Rd.

Intersection

LOS / Delay Summary Table

Atlanta Hwy. @

Mitchell Bridge Rd. / Timothy Rd.

Atlanta Hwy. @

GA Square Mall Dr.

Atlanta Hwy. @

Huntington Rd.

Atlanta Hwy. @

SR 10 Loop SB Ramps

Atlanta Hwy. @

SR 10 Loop NB Ramps

Atlanta Hwy. @

Logan's Roadhouse Driveway / 

Jennings Mill Rd.

Atlanta Hwy. @

Logan's Roadhouse Driveway



Meeting Minutes 

Project: NH000-0003-03-(053) - Clarke County 

 PI No. 122890 

 Atlanta Hwy at SR 10 loop 

Date: 2-27-2015 

Attendees:  Anthony Tate, GDOT – PM  

Derrick Brown, GDOT D1 – Program Manager 

  David Olson, GDOT D1 – Traffic 

Bobby Dollar, GDOT D1 – Traffic 

Brandon Kirby, GDOT OES 

Allen Krivsky, Heath and Lineback Engineers 

Shawn Fleet, Heath and Lineback Engineers 

 

Minutes By: Shawn Fleet 

A meeting was held February 19, 2015 to discuss the findings of the revised traffic study and to discuss 

the steps moving forward. 

 

Meeting Minutes 

• Shawn started the meeting with a brief description of differences between the two project 

layout Scenarios. 

o H&L – Scenario 3 –  

� Provides 5 WB and 4 EB lanes through the interchange. 

� Project limits from the Mall Entrance Road to Timothy Road/ Mitchel Bridge 

Road.   

� Provides a southbound loop entrance ramp to SR 10 Loop from the east. 

� Provides a 2000 ft auxiliary lane on the southbound exit ramp. 

o Athens Clarke County (ACC)  - Scenario 2 –  

� Provides 3 WB and 2 EB lanes through the interchange. 

� Project limits generally run from Huntington Road to Jennings Mill Road. 

� Provides a left turn movement to Southbound SR 10 Loop from the east.  

• Derrick Brown then provided information on the history of the projects. 

o H&L Scenario 3 project had progress into right of way acquisition and final design. 

o During Right of Way acquisition ACC proposed reduced traffic (Based on 2011/2031) and 

a reduced layout to minimize Right of Way impacts and to provide additional access to 

properties. 

o Right of Way acquisition was stopped to study the proposal presented by ACC. 

o GDOT then updated traffic to 2021/2041 and revised the traffic study to re-analyze the 

no build, the ACC Reduced Scenario 2 and the H&L current design Scenario 3.   

• Discussion of the Traffic Study 

o The revised traffic study shows that the ACC Reduced Scenario 2 provides LOS E at both 

the Huntington Road and the Southbound Entrance Ramp. 
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o The revised traffic study shows that the H&L Scenario 3 provides LOS D & B for the 

Huntington Road and the Southbound Entrance Ramp respectively. 

o The Loop Ramp provides a significant benefit to the operation of the South Bound Ramp 

signal.  Eliminating the left turn and providing the loop ramp improves the signal 

operation from a LOS E to LOS B.  It was agreed that the South Bound Loop Ramp should 

be retained. 

o Generally it was agreed that the H&L Scenario 3 should be pursued. If GDOT pursues 

H&L Scenario 3, it will likely be met with resistance from the locals. 

• A discussion was then initiated to brainstorm options to adjust the H&L Scenario 3 design to 

accommodate some of the local concerns to provide additional access and reduce Right of Way 

impacts while still meeting the Need &Purpose/Project Justification and Logical Termini. 

The Brainstorm ideas: 

• Reduce one through lane in each direction on SR 10 (Atlanta Hwy) on Scenario 3 layout. 

• Reduce right turn lanes at west end of project on Scenario 3 layout to reduce property impacts. 

• Provide left-in and right- in/right-out only at Publix shopping center drive.  Revise full access 

median opening as shown currently in Scenario 3 (Just east of On the Border restaurant) to 

right-in/right-out to match the existing configuration at this location. 

• H&L will determine reductions to Right of Way impacts.  Additional reductions can be made by 

reducing the shoulder from 16 ft to 10 ft in some areas. 

Other Items Discussed: 

• Present layout to FHWA meeting on March 4/5
th

 to get their input.   

• The signal at the Timothy Road/Mitchell Bridge Road fails (LOS F) under both scenarios unless 

improvements are made to the intersection.  This may be an issue in determining the correct 

Logical Termini.  The project description is an interchange improvement project.  Project limits 

have been held at its location to avoid scope creep. 

Moving Forward: 

• H&L is studying the above items to determine what items provide the best LOS while providing a 

reduced right of way benefit. 

 

Attachments: 

• H&L Project Layout & Athens-Clark County Project Layout 

 







Meeting Minutes 

Project: NH000-0003-03-(053) - Clarke County 

 PI No. 122890 

 Atlanta Hwy at SR 10 loop 

Date: 4-20-2015 

H & L Project Number: 2008.030.023 

Attendees:  Derrick Brown, GDOT D1 – Program Manager 

  Anthony Tate, GDOT PM 

  Bobby Dollar, GDOT OES 

Jennifer Giersch, FHWA;  Via Conference Call 

Larry Overn, Stantec 

Allen Krivsky, Heath and Lineback Engineers 

Shawn Fleet, Heath and Lineback Engineers 

 

Minutes By: Shawn Fleet 

Meeting was held at GDOT on April 16, 2015. 

Project history was presented as well as a description of the current approved project concept and the 

reductions to the project that Athens Clark County (ACC) had proposed to reduce impacts to businesses. 

 

The main differences of the project concepts are: 

• The ACC Layout project concept reduces lanes on SR 10 and Huntington Road. 

• The ACC Layout project limits are just east of Jennings Mill Road and just west of Huntington 

Road and the H&L layout project limits are from West Mall Access to Timothy Road Mitchell 

Bridge Road. 

• The ACC Layout eliminates the south bound loop Ramp and SR 10 Loop auxiliary lane and 

eliminates the need to realign the south bound Exit Ramps. 

• The ACC Layout eliminates the need to realign the north bound Ramps.   

 

The traffic study results were discussed. 

• It was noted that LOS E & Fs were unacceptable. 

• The ACC layout shows LOS E at Huntington Road, the SB Ramp and Timothy Road/Mitchell 

Bridge Road. 

• The H&L Layout show LOS E at Timothy Road/Mitchell Bridge Road 

• The H&L Layout with improvements to Timothy Road/Mitchell Bridge Road can improve the 

intersection to LOS D. 

• Assume ACC will accept LOS D. 

Logical Termini Discussion 



• Since Timothy Road/Mitchell Bridge Road intersection requires improvement to operate at an 

acceptable LOS, the H&L project concept as it stands, which does not propose improvements to 

the intersection, does not meet Logical Termini. 

• ACC Layout does not meet Logical Termini since it excludes improvement to Timothy 

Road/Mitchell Bridge Road. 

• There is an existing project programmed as PI 010100, CR 32 Mitchell Bridge Rd from SR 

10/Atlanta Highway to CR 684/Athens West Parkway.  Anthony Tate will investigate if this 

project includes improvements to the Timothy Road/Mitchell Bridge Road Intersection. 

• If project PI 010100 does not include improvements to the Timothy Road/Mitchell Bridge Road 

Intersection, a new project will need to be programmed. 

Environmental Document 

• A project that includes improvements to the Timothy Road/Mitchell Bridge Road Intersection 

will need to be added to the environmental document so that Logical Termini requirements can 

be met.  The project does not need to be constructed with the current project. 

• GDOT OES will prepare and complete the Project Need, Effectiveness and Logical Termini Form. 

• A CE reeval could be completed and approved in 2016. 

• Traffic should be good for 2 to 3 years. 

Minimization to Commercial Property Impacts 

• H&L has proposed to provide a left turn in access to the Publix Shopping Center.  See Detail 

Attached. 

• H&L has proposed to reduce impacts to the commercial properties along the western edge of 

the project.  

• A meeting with GDOT District 1 and ACC to discuss impacts, reductions, and the additional 

project is needed to get ACC’s concurrence. 

Action Items: 

• Anthony Tate to investigate details of project PI 010100. 

• H&L to study possible improvements to Timothy Road/Mitchell Bridge Road Intersection and 

provide a concept layout as a separate project. 



Meeting Minutes 

Project: NH000-0003-03-(053) - Clarke County 

 PI No. 122890 

 Atlanta Hwy at SR 10 loop 

Date: 6-3-2015 

Attendees:  Anthony Tate, GDOT – PM  

  David Olson, GDOT D1 – District Traffic Engineer 

  Justin Lot, GDOT D1 Design 

Warren Dimsdale, Heath and Lineback Engineers 

Shawn Fleet, Heath and Lineback Engineers 

Attendees Via Conference Call: 

Derrick Brown, GDOT D1 – Program Manager 

  Brandon Kirby, GDOT D1 Assistant District Engineer 

 

Minutes By: Shawn Fleet 

A meeting was held May 20, 2015 to discuss and review the project layout that has been revised per 

prior meetings with District 1 and with FHWA.   

 

Meeting Minutes 

• Shawn started the meeting with a brief history of the project to date. 

• The recent changes to the layout were then discussed. 

o West end reduction to reduce property impacts to business properties. This was done 

primarily by reducing lane addition lengths, but also included reducing the shoulder 

widths on both sides of the Atlanta Highway.  

o Left turn access into Publix.  This was done by providing a median break large enough 

only to allow for left in access.  The break location and access driveway location was 

relocated to the western edge of the property to maximize storage and deceleration 

lengths for the Atlanta Highway E.B. left turn lanes to Mitchell Bridge Road N.B. 

o Improvements to Timothy Road and Mitchell Bridge Road and Intersection. 

� The improvements are required and added to meet Logical Termini Per FHWA. 

� Improvements to the Mitchell Bridge Road side extend out to hold the lane 

addition 800 ft beyond the intersection then 495 ft to taper the lane drop for a 

total length of 1295 ft.  Improvements were set up to tie into the current 

improvement project that will be constructed by Athens-Clark County along 

Mitchell Bridge Road. 

� Two alternates of improvements to the Timothy Road side were presented.  The 

first showed improvement with desirable taper rates (15:1) and decel/storage 

(400ft/150ft) lengths per GDOT Standard.  The second showed minimum taper 

rates (8.33:1) and decel/storage (250ft/150ft) lengths per GDOT Standard.  The 

group decided the alternate that met the minimum design requirements along 

Timothy Road should be implemented to reduce impacts and improve property 

access.  
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� The additional work on Timothy Road / Mitchell Bridge Road would increase the 

construction cost of the project approximately $2 million. 

� The speed limit on Timothy Road / Mitchell Bridge Road is 45 MPH.  The 

improvement proposed for the intersection are to meet 35 MPH to minimize 

impacts to properties. The layout also illustrated the additional impacts for 45 

MPH. It was agreed that 35 MPH should be used and that a design exception 

should be submitted for the reduction in speed for approval. 

o Derrick noted the GDOT SMEs should review and approve the layout limits along 

Timothy Road / Mitchell Bridge Road. 

Additional General Layout and Project Comments 

• Brandon Kirby noted that if the Interchange Ramp’s pavement are to be concrete that the 

shoulder slopes should match the travel lane cross slope to allow for future widening if needed. 

• Investigate reducing the dual right turn lanes to a single right lane on Huntington Road to east 

bound Atlanta Highway. 

• David Olson noted overhead signs will be required on Timothy Road north bound due to the 

existing thru travel lane becoming the inside left turn lane for the proposed intersection. 

• The Publix access driveway along Mitchel Bridge Road will need to be converted to right in right 

out.  It was also requested to investigate adding a small raised median to discourage left turns 

into and out of the Publix entrance along Mitchel Bridge Road.  However, it was determined no 

median could be added there due to the fire station driveway across the street.  

• David Olson likes that the left lane progresses all the way through the project on Atlanta 

Highway.  

• David Olson requested the striping to be revised to provide left turn access to Coile Drive. 

• It was requested to increase the concrete island sizes at the Timothy Road / Mitchell Bridge 

Road intersection. 

• It was requested to correct the marking on the south bound exit ramp where the two lanes 

expand to the right and left turn lanes. 

• Revise the marking for the Olive Garden access driveway across from Jennings Mill Road to 

provide a left turn out and a thru/right out and a single inbound lane. 

• David Olson requested us to review the possible weaving problems that could occur due to the 

north bound exit ramp right turn lane crossing the right turn lane for Jennings Mill Road. 

• David Olson requested us to review the possible weaving problems at the lane additions near 

Arrowhead Road. 

Right of Way 

• It was requested to remove the driveway just west of JMR into the Logans Road House 

restaurant.  This driveway access was provided per Right of Way request since it would require 

an agreement between property owners for access to the property. 

 

The next step is present the revised project layout to Athens Clarke County. 

 

Attachments: 

• H&L Project Layout & Athens-Clark County Project Layout 
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Shawn Fleet

From: Shawn Fleet

Sent: Tuesday, July 21, 2015 1:49 PM

To: William A. Krivsky

Cc: sfleet@heath-lineback.com

Subject: FW: PI# 122890 Clarke - Today's Meeting Synopsis

Abby Ebodaghe and David Clarke’s response to the meeting on the traffic projections. 

 
________________________________________________ 
Shawn C. Fleet, P.E., Heath & Lineback Engineers, Inc. 
sfleet@heath-lineback.com 
www.heath-lineback.com 
__________________________________________________________________________________________________

__________ 

 

From: David.Clark@athensclarkecounty.com [mailto:David.Clark@athensclarkecounty.com]  

Sent: Thursday, July 02, 2015 4:14 PM 

To: Tate, Anthony 

Cc: Ebodaghe, Abby; Brown, Derrick M.; Woods, Leslie; Shawn Fleet 

Subject: Re: PI# 122890 Clarke - Today's Meeting Synopsis 

 

Anthony: 

 

Thank you again for arranging the meeting yesterday and your continued efforts in moving this project forward. 

 

One point that I hope that I left with GDOT staff yesterday is that ACC is very appreciative of the work completed to date 

- especially the proposed improvements identified for the Mitchell Bridge/Timothy Road intersection. 

In general, ACC remains supportive for improving the interchange to better accommodate today's and the future 

traffic.  Everyone would agree that the current traffic volumes through the interchange has long exceeded the existing 

capacity of the interchange's configuration and that improvements are needed. 

 

We just want to be sure that we build a project that is the "right size" 

for the future conditions.  I understand that we probably differ in what we believe the future will have in store for the 

corridor. 

 

I appreciate the additional investigation and review that Abby & Leslie (and the rest of the GDOT Planning staff) has 

offered to undertake.  If there is any additional local information that they might need, please have them contact me 

directly. 

 

Hope you have a happy and safe July 4th weekend. 

 

-David 

 

From: Tate, Anthony [mailto:atate@dot.ga.gov]  

Sent: Thursday, July 02, 2015 1:25 PM 

To: Ebodaghe, Abby; Shawn Fleet; Woods, Leslie; Clark, David 

Cc: Brown, Derrick M. 

Subject: RE: PI# 122890 Clarke - Today's Meeting Synopsis 
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Thanks for the update. 

 

 

Anthony Tate 
Project Manager 

Office of Program Delivery 

600 West Peachtree Street, 25th Floor 

Atlanta, Georgia  30308 

Phone:  (404) 631-1769 

Cell: (404) 807-7692 
Email: atate@dot.ga.gov 

 
 

 

 

From: Ebodaghe, Abby  

Sent: Thursday, July 02, 2015 12:39 PM 

To: Tate, Anthony; Shawn Fleet; Woods, Leslie; Clark, David 

Cc: Brown, Derrick M. 
Subject: RE: PI# 122890 Clarke - Today's Meeting Synopsis 

 

Anthony, 

 

Update for Design Traffic: We are reviewing the Existing volumes & projections on Huntington Road. We will send 

updated numbers as soon as it is completed. 

 

Thank you! 
 
Cheers, 
Abby F. Ebodaghe 
Office of Planning  
5th Floor, One Georgia Center 
(404) 631-1923 Office 
(404) 631-1957 Fax 
JOH 14:13-14 
JOH 15:5-9 

 

From: Tate, Anthony  

Sent: Wednesday, July 01, 2015 3:06 PM 
To: Shawn Fleet; Ebodaghe, Abby; Woods, Leslie; Clark, David 

Cc: Brown, Derrick M. 
Subject: PI# 122890 Clarke - Today's Meeting Synopsis 

 

Quick synopsis of today’s meeting:   

• David Clark (ACC) discussed his concerns with the previously provided traffic projections based 

upon the current economic trends in the area.   

• Mr. Clark also expressed concerns about the proposed 10-lane bridge and the possible ROW 

impacts along the south side of the outer-loop portion of the project, and the negative impact the 

larger scale transportation project could have on existing businesses in that vicinity.   

• Abby & Leslie (GDOT Planning) reviewed the traffic data in the area, drove around the corridor 

yesterday to investigate, and feel that the previously determined traffic projections are valid.   

• After some debate, Derrick stated that we will have to move forward based upon the GDOT 

projections.   

o Abby indicated that she would review her data this afternoon, but was certain that it 

wouldn’t warrant ACC’s proposed 0.5% growth.  

 

Action Item:   
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• Heath & Lineback: Review your latest concept sketch and look to minimize ROW impacts along the 

southern portion of that outer loop corridor as much as possible. 

 

Feel free to respond with any questions or concerns.  

 

Thanks,    

 

Anthony Tate 
Project Manager 

Office of Program Delivery 

600 West Peachtree Street, 25th Floor 

Atlanta, Georgia  30308 

Phone:  (404) 631-1769 

Cell: (404) 807-7692 
Email: atate@dot.ga.gov 

 
 

 

 
Traffic fatalities are on the rise since the beginning of 2015 and Georgia could see the first increase in nine years! Many of 
these fatalities are the result of distracted driving. DriveAlert ArriveAlive implores motorists to drive responsibly. 1—buckle 
up; 2—stay off the phone/no texting; and 3—drive alert. Visit www.dot.ga.gov/DS/SafetyOperation/DAAA. #ArriveAliveGA  
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Shawn Fleet

From: Olson, David W <DOlson@dot.ga.gov>

Sent: Tuesday, August 18, 2015 11:53 AM

To: Shawn Fleet; Tate, Anthony; Brown, Derrick M.

Cc: Lott, Justin; Kirby, Brandon; William A. Krivsky

Subject: RE: NH000-0003-03(053), P. I. No. 122890, Clarke County 

I support Scenario 4. It includes the refinements from discussions in several meetings to improve operations while 

reducing right-of-way impacts. Scenario 2 does not provide adequate LOS for certain movements and does not meet 

logical termini. Scenario 3 had more lanes than necessary, creating weaving situations and other potential operational 

impacts that would have detracted from theoretical LOS improvements. 

 

David W. Olson, PE 

District Traffic Engineer 

 

Georgia Department of Transportation 

District 1, Gainesville, GA 

(770) 531-5806 office 

(678) 677-6078 mobile 

dolson@dot.ga.gov 

 

 

 

From: Shawn Fleet [mailto:sfleet@heath-lineback.com]  

Sent: Wednesday, August 12, 2015 3:12 PM 

To: Tate, Anthony; Brown, Derrick M. 

Cc: Olson, David W; Lott, Justin; Kirby, Brandon; William A. Krivsky 

Subject: FW: NH000-0003-03(053), P. I. No. 122890, Clarke County  

 

Anthony, Gentlemen, 

 

Please see the revised expanded traffic analysis summary table showing all legs of the intersections per the reduced 

traffic data.  The chart does show that the ACC layout produces LOS Es and Fs for certain movements in the Huntington 

Road, Southbound Ramp and Mitchell Bridge/Timothy Road Intersections.  Please review the results and let us know 

your thoughts on if these values are acceptable? 

 

Scenario 2 is the original ACC Layout 

Scenario 3 is the original H&L/GDOT Layout 

Scenario 4 is a new layout that was developed to reduce a lane across but does includes the Timothy/Mitchell Bridge 

Road Improvement. 

 

Scenario 2 & 3 shown do not include Timothy/Mitchell Bridge Road Improvements. 

 

Thanks, 
________________________________________________ 
Shawn C. Fleet, P.E., Heath & Lineback Engineers, Inc. 
770.424.1668 
sfleet@heath-lineback.com 
www.heath-lineback.com 
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